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ESTIMATE RUN 05/18/2004

ESTIMATE SUMMARY 17:33:34

CONTID: C13553 ESTIMATE NO: 0009 PROG 2002

PCN: 13553-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Wiley Jct - N (Phase II) PERCENT TIME:

PROJECT NO: NH 2872-015

Wiley Jct - N (Phase II)

NAME OF ROAD: 287B

PROJECT COUNTIES: PROWERS

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 05/15/2004 DATE TIME STARTED 10/14/2003

651 TOPEKA WAY SUITE 100 DATE LET 09/04/2003 DATE WORK BEGAN

DATE AWARDED 09/16/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 10/02/2003 DATE ACCEPTED

CASTLE ROCK CO 80104 303 688-6611 DATE NOTICE TO PROCEED 10/14/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,869,829.61 PARTICIPATING $ $ 1,866,716.70

AWARD PROJECT AMT: 8,812,920.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-318,886.12

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,060.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.90

215.0 TIME ALLOW:

ORIG TIME ALLOW:

365 CALENDAR DAYS

CALENDAR DAYS365

51.52%

4,784,674.47

1,866,716.70

1,547,830.58

1,546,770.02

$

$

$

$

5,085,155.14

0.00

5,085,155.14

171,491.01

5,256,646.15

-9,826.11

0.00

5,246,820.04

0.00

AMOUNT DUE 5,246,820.04 1,546,770.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,546,770.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13553-BID ESTIMATE RUN 05/18/2004

PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

1,700.00000 1.000 1,700.00

202-00000

0010 REMOVAL OF TREE 20.000 20.000

EACH 0.000 0.00

550.00000 20.000 11,000.00

202-00010

0015 *REMOVAL OF DITCH LINING 75.000 75.000

LF 0.000 0.00

4.00000 75.000 300.00

202-00025

0020 *REMOVAL OF PIPE 87.000 79.500

EACH 0.000 0.00

300.00000 79.500 23,850.00

202-00033

0025 *REMOVAL OF PIPE 2,970.000 2,970.000

LF 0.000 0.00

16.00000 2,970.000 47,520.00

202-00035

0030 *REMOVAL OF DELINEATOR 190.000 0.000

EACH 0.000 0.00

4.00000 0.000 0.00

202-00090

0035 REMOVAL OF CONCRETE PAVEMENT 220.000 0.000

SY 56.000 336.00

6.00000 56.000 336.00

202-00210

0037 REM ASPHALT MAT (PLANING)(SPECIAL) 12,585.000 12,585.000

SY 0.000 0.00

3.35000 12,585.000 42,159.75

202-00246

0040 *REMOVAL OF GROUND SIGN 73.000 3.000

EACH 0.000 0.00

45.00000 3.000 135.00

202-00810

0045 *REMOVAL OF FENCE 24,854.000 578.000

LF 0.000 0.00

0.21000 578.000 121.38

202-01000

0050 *REMOVAL OF GUARDRAIL TYPE 3 1,344.000 662.500

LF 0.000 0.00

2.00000 662.500 1,325.00

202-01130
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PCN: 13553-BID ESTIMATE RUN 05/18/2004

PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *REMOVAL OF END ANCHORAGE 12.000 6.000

EACH 0.000 0.00

110.00000 6.000 660.00

202-01300

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 73,553.000 49,821.000

CY 3,000.000 12,000.00

4.00000 52,821.000 211,284.00

203-00060

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (R 10) 9,605.000 5,824.000

CY 720.000 7,200.00

10.00000 6,544.000 65,440.00

203-00060

0070 MUCK EXCAVATION 391.000 267.000

CY 124.000 3,720.00

30.00000 391.000 11,730.00

203-00100

0075 BLADING 150.000 37.500

HOUR 21.500 1,397.50

65.00000 59.000 3,835.00

203-01500

0080 POTHOLING 105.000 105.000

HOUR 0.000 0.00

140.00000 105.000 14,700.00

203-01597

0085 *STRUCTURE EXCAVATION 2,760.700 2,760.700

CY 0.000 0.00

5.00000 2,760.700 13,803.50

206-00000

0090 *STRUCTURE BACKFILL (FLOW-FILL) 1,457.000 1,363.400

CY 0.000 0.00

53.00000 1,363.400 72,260.20

206-00065

0091 STR BKFL (SPEC) 344.400 344.400

CY 0.000 0.00

34.00000 344.400 11,709.60

206-00050

0095 *STRUCTURE BACKFILL (CLASS 1) 34.000 0.000

CY 0.000 0.00

22.00000 0.000 0.00

206-00100

0100 TOPSOIL 25,273.000 0.000

CY 6,318.000 18,954.00

3.00000 6,318.000 18,954.00

207-00205
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PCN: 13553-BID ESTIMATE RUN 05/18/2004

PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *WETLAND TOPSOIL 147.000 0.000

CY 0.000 0.00

20.00000 0.000 0.00

207-00305

0110 *EROSION BALES (WEED FREE) 100.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

208-00011

0115 *SILT FENCE 12,993.000 0.000

LF 0.000 0.00

1.00000 0.000 0.00

208-00020

0120 TEMPORARY BERMS 20.000 0.000

LF 0.000 0.00

35.00000 0.000 0.00

208-00300

0125 WATER 248.000 0.000

MGAL 0.000 0.00

6.00000 0.000 0.00

209-00000

0130 *RESET MAILBOX STRUCTURE (TYPE 1) 9.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

210-00011

0135 RESET LIGHT STANDARD 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

210-00750

0140 *RESET CHAIN LINK FENCE 220.000 0.000

LF 0.000 0.00

12.00000 0.000 0.00

210-01050

0145 *SEEDING (NATIVE) 48.000 0.000

ACRE 0.000 0.00

245.00000 0.000 0.00

212-00006

0150 *SEEDING (NATIVE) (UPLAND) 0.030 0.000

ACRE 0.000 0.00

30,000.00000 0.000 0.00

212-00006

0155 *SEEDING (WETLANDS) 0.031 0.000

ACRE 0.000 0.00

30,000.00000 0.000 0.00

212-00028



CONTID: C13553 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13553-BID ESTIMATE RUN 05/18/2004

PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *MULCHING (WEED FREE HAY) 96.000 0.000

ACRE 0.000 0.00

225.00000 0.000 0.00

213-00002

0165 *MULCH TACKIFIER 9,600.000 0.000

LB 0.000 0.00

1.45000 0.000 0.00

213-00061

0170 *DECIDUOUS SHRUB (5 GALLON CONTAINER) (LEAD PLANT) 6.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

214-00350

0175 *WILLOW CUTTINGS 38.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

214-01015

0180 *SOIL RETENTION BLANKET (COCONUT) 839.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

216-00037

0185 *SOIL RETENTION SYSTEM 266.000 0.000

SY 0.000 0.00

4.20000 0.000 0.00

216-00060

0190 *AGGREGATE BASE COURSE (CLASS 2) 590.000 0.000

CY 0.000 0.00

32.50000 0.000 0.00

304-02005

0195 AGGREGATE BASE COURSE (CLASS 6) 17,613.000 11,360.000

TON 1,000.000 7,350.00

7.35000 12,360.000 90,846.00

304-06000

0196 ABC (CL 6) 68.800 68.800

CY 0.000 0.00

34.00000 68.800 2,339.20

304-06007

0200 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 490.000 207.360

TON 0.000 0.00

70.00000 207.360 14,515.20

403-00720

0201 COLD BITUM PVMT (RECYCLED) (PATCHING) 42.760 42.760

TON 0.000 0.00

150.00000 42.760 6,414.00

406-09501
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PCN: 13553-BID ESTIMATE RUN 05/18/2004

PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 CONCRETE PAVEMENT (8 INCH) 7,976.000 1,154.910

SY 960.000 16,896.00

17.60000 2,114.910 37,222.42

412-00800

0210 *CONCRETE PAVEMENT (10-1/2 INCH) 244,762.000 50,415.000

SY 74,214.000 1,539,940.50

20.75000 124,629.000 2,586,051.75

412-01050

0210 MATERIAL ALLOWANCE 57 ROCK 0.000

SY 0.000 0.00

2.20898 0.000 0.00

0210 MATERIAL ALLOWANCE 57 ROCK 39,869.456

SY -39,869.456 -94,490.61

2.37000 0.000 0.00

0210 MATERIAL ALLOWANCE 57 ROCK 46,917.947

SY -34,344.443 -78,677.28

2.29083 12,573.504 28,803.76

0210 MATERIAL ALLOWANCE SAND 0.000

SY 0.000 0.00

0.93000 0.000 0.00

0210 MATERIAL ALLOWANCE SAND 61,043.746

SY -61,043.746 -56,053.42

0.91825 0.000 0.00

0210 MATERIAL ALLOWANCE SAND 38,664.004

SY -13,170.090 -13,156.92

0.99900 25,493.914 25,468.42

0210 MATERIAL ALLOWANCE DOWEL BARS 187,915.610

SY -74,212.924 -51,207.66

0.69001 113,702.686 78,455.99

0210 MATERIAL ALLOWANCE TIE BARS 187,917.838

SY -74,213.810 -25,300.23

0.34091 113,704.028 38,762.84

0211 GEOTEXTILE (DRAIN) (CL A) 442.290 442.290

SY 0.000 0.00

7.20000 442.290 3,184.49

420-00110
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PCN: 13553-BID ESTIMATE RUN 05/18/2004

PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *CONCRETE CLASS B (WALL) 78.000 32.750

CY 0.000 0.00

319.00000 32.750 10,447.25

601-01050

0220 *REINFORCING STEEL 2,014.000 0.000

LB 0.000 0.00

0.50000 0.000 0.00

602-00000

0225 *18 INCH REINFORCED CONCRETE PIPE 387.000 352.000

LF 0.000 0.00

46.00000 352.000 16,192.00

603-01180

0230 *24 INCH REINFORCED CONCRETE PIPE 936.000 936.000

LF 0.000 0.00

52.00000 936.000 48,672.00

603-01240

0235 *30 INCH REINFORCED CONCRETE PIPE 346.000 216.000

LF 0.000 0.00

60.00000 216.000 12,960.00

603-01300

0240 *36 INCH REINFORCED CONCRETE PIPE 1,138.000 984.000

LF 0.000 0.00

69.00000 984.000 67,896.00

603-01360

0245 *42 INCH REINFORCED CONCRETE PIPE 231.000 224.000

LF 0.000 0.00

80.00000 224.000 17,920.00

603-01420

0250 *54 INCH REINFORCED CONCRETE PIPE 120.000 120.000

LF 0.000 0.00

108.40000 120.000 13,008.00

603-01540

0252 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

534.00000 1.000 534.00

603-05024

0254 *54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,628.00000 1.000 1,628.00

603-05054

0255 *18 INCH PIPE SAFETY END TREATMENT 2.000 0.000

EACH 0.000 0.00

960.00000 0.000 0.00

603-33018
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PCN: 13553-BID ESTIMATE RUN 05/18/2004

PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *24 INCH PIPE SAFETY END TREATMENT 16.000 12.000

EACH 0.000 0.00

1,162.00000 12.000 13,944.00

603-33024

0265 *30 INCH PIPE SAFETY END TREATMENT 8.000 6.000

EACH 0.000 0.00

1,673.00000 6.000 10,038.00

603-33030

0270 *36 INCH PIPE SAFETY END TREATMENT 26.000 24.000

EACH 2.000 4,400.00

2,200.00000 26.000 57,200.00

603-33036

0275 *42 INCH PIPE SAFETY END TREATMENT 6.000 0.000

EACH 3.000 7,800.00

2,600.00000 3.000 7,800.00

603-33042

0278 15 IN PLASTIC PIPE 178.000 178.000

LF 0.000 0.00

19.44000 178.000 3,460.32

603-50015

0280 *18 INCH FLEXIBLE PIPE 508.000 508.000

LF 0.000 0.00

23.60000 508.000 11,988.80

603-61180

0283 *INLET TYPE C (SPECIAL) 1.000 1.000

EACH 0.000 0.00

1,940.00000 1.000 1,940.00

604-00350

0285 *MANHOLE BOX BASE (10 FOOT) 2.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

604-31010

0290 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,473.000 0.000

LF 0.000 0.00

10.00000 0.000 0.00

606-00301

0295 *TRANSITION TYPE 3G 12.000 0.000

EACH 0.000 0.00

725.00000 0.000 0.00

606-01370

0300 *TRANSITION TYPE 3J 9.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

606-01385
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PCN: 13553-BID ESTIMATE RUN 05/18/2004

PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *END ANCHORAGE TYPE 3K 22.000 0.000

EACH 0.000 0.00

725.00000 0.000 0.00

606-01390

0310 *END ANCHORAGE (FLARED) 17.000 0.000

EACH 0.000 0.00

1,190.00000 0.000 0.00

606-02005

0315 *END POST 53.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

607-00005

0320 *CORNER AND LINE BRACE POST 27.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

607-00010

0325 *FENCE BARBED WIRE WITH METAL POSTS 22,217.000 0.000

LF 0.000 0.00

0.90000 0.000 0.00

607-01000

0330 *FENCE COMBINATION WIRE WITH METAL POSTS 2,748.000 0.000

LF 0.000 0.00

1.25000 0.000 0.00

607-11200

0335 *DELINEATOR (TYPE I) 147.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

612-00001

0340 *DELINEATOR (TYPE II) 78.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00002

0345 *DELINEATOR (TYPE III) 27.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00003

0350 *SIGN PANEL (CLASS I) 388.000 0.000

SF 0.000 0.00

16.00000 0.000 0.00

614-00011

0355 *SIGN PANEL (CLASS II) 403.000 0.000

SF 0.000 0.00

16.00000 0.000 0.00

614-00012
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PCN: 13553-BID ESTIMATE RUN 05/18/2004

PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *STEEL SIGN POST (U-2) 83.000 0.000

LF 0.000 0.00

9.00000 0.000 0.00

614-00200

0365 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 651.000 0.000

LF 0.000 0.00

18.00000 0.000 0.00

614-01552

0370 *48 INCH CULVERT PIPE 385.000 362.000

LF 0.000 0.00

80.00000 362.000 28,960.00

617-00048

0375 *60 INCH CULVERT PIPE 100.000 94.000

LF 0.000 0.00

88.00000 94.000 8,272.00

617-00060

0380 *18 INCH CULVERT PIPE (COMPLETE IN PLACE) 3,904.000 3,904.000

LF 0.000 0.00

39.00000 3,904.000 152,256.00

617-04018

0385 *24 INCH CULVERT PIPE (COMPLETE IN PLACE) 2,779.000 1,798.000

LF 0.000 0.00

36.00000 1,798.000 64,728.00

617-04024

0390 DETOUR (PAVEMENT) 1.000 0.900

L S 0.050 2,850.00

57,000.00000 0.950 54,150.00

621-00425

0395 *CONSTRUCTION SURVEYING 1.000 0.707

L S 0.000 0.00

65,000.00000 0.707 45,955.00

625-00000

0396 *CONSTRUCTION SURVEYING (HOURLY) 178.640 178.640

HOUR 0.000 0.00

100.00000 178.640 17,864.00

625-00001

0400 *MOBILIZATION 1.000 0.600

L S 0.400 177,541.20

443,853.00000 1.000 443,853.00

626-00000

0405 *EPOXY PAVEMENT MARKING 333.000 0.000

GAL 0.000 0.00

70.00000 0.000 0.00

627-00005
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PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 33,250.000 0.000

SF 0.000 0.00

9.00000 0.000 0.00

627-03000

0415 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

530.000 0.000

SF 0.000 0.00

14.00000 0.000 0.00

627-30325

0420 *SURVEY MONUMENT (TYPE 3A) 2.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

629-01031

0425 *FLAGGING 20,400.000 8,218.500

HOUR 2,172.000 34,752.00

16.00000 10,390.500 166,248.00

630-00000

0430 *PILOT CAR OPERATION 3,000.000 884.500

HOUR 336.000 11,760.00

35.00000 1,220.500 42,717.50

630-00001

0435 *TRAFFIC CONTROL INSPECTION 105.000 63.000

DAY 0.000 0.00

80.00000 63.000 5,040.00

630-00007

0440 *TRAFFIC CONTROL MANAGEMENT 260.000 138.000

DAY 14.000 4,200.00

300.00000 152.000 45,600.00

630-00012

0445 *FLASHING BEACON (PORTABLE) 18.000 6.000

EACH 0.000 0.00

850.00000 6.000 5,100.00

630-80001

0450 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 21.000 7.500

EACH 3.000 900.00

300.00000 10.500 3,150.00

630-80336

0455 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

630-80341

0460 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 111.000 47.000

EACH 8.500 807.50

95.00000 55.500 5,272.50

630-80342
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PCN: 13553-BID ESTIMATE RUN 05/18/2004

PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 543.000 271.500

SF 0.000 0.00

23.00000 271.500 6,244.50

630-80344

0470 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

630-80355

0475 *DRUM CHANNELIZING DEVICE 379.000 173.000

EACH 16.500 990.00

60.00000 189.500 11,370.00

630-80360

0476 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 7.000 3.500

EACH 0.000 0.00

82.50000 3.500 288.75

630-80363

0480 *CONCRETE BARRIER (TEMPORARY) 500.000 0.000

LF 0.000 0.00

20.00000 0.000 0.00

630-80370

0485 *TRAFFIC CONE 183.000 91.500

EACH 0.000 0.00

11.00000 91.500 1,006.50

630-80380

0490 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0495 F/A ON-THE-JOB TRAINEE 2,016.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0500 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 578.400

F A 0.000 0.00

1.00000 578.400 578.40

700-70022

0505 F/A QUALITY INCENTIVE PAYMENT 465,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0510 F/A ESB PROGRAM 5,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028
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PCN: 13553-BID ESTIMATE RUN 05/18/2004

PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 F/A LANE RENTAL I/D 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0520 F/A RELOCATE UTILITIES 50,000.000 32,323.620

F A 0.000 0.00

1.00000 32,323.620 32,323.62

700-70100

0525 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0526 ADDED ITEM (DOLLAR)/ EXTRA WORK AT CR SS IRRIGATION 
LINE

2,324.410 2,324.410

DOL 0.000 0.00

1.00000 2,324.410 2,324.41

900-00006

0527 ADDED ITEM (DOLLAR)/ 30" RCP RESTOCKING FEE 623.040 623.040

DOL 0.000 0.00

1.00000 623.040 623.04

900-00006

CAT 0200 $1,534,908.58 4,926,441.09CURRENT AMT 9,438,571.25 $$

CAT NO0300 STRUCTURE L-26-BS 

0530 *REMOVAL OF WALL 1.000 1.000

EACH 0.000 0.00

880.00000 1.000 880.00

202-00150

0535 *REMOVAL OF BRIDGE RAILING 93.000 0.000

LF 0.000 0.00

8.00000 0.000 0.00

202-00425

0540 *STRUCTURE EXCAVATION 1,078.000 1,078.000

CY 0.000 0.00

5.00000 1,078.000 5,390.00

206-00000

0545 *STRUCTURE BACKFILL (CLASS 1) 397.000 73.000

CY 0.000 0.00

22.00000 73.000 1,606.00

206-00100

0550 *SHORING 1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

206-01750
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PCN: 13553-BID ESTIMATE RUN 05/18/2004

PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE L-26-BS 

0555 *AGGREGATE BASE COURSE (CLASS 2) 264.000 264.000

CY 0.000 0.00

32.50000 264.000 8,580.00

304-02005

0558 RIPRAP (12 IN) 37.000 37.000

CY 0.000 0.00

93.50000 37.000 3,459.50

506-00212

0560 *CONCRETE CLASS D (WALL) 100.600 100.600

CY 0.000 0.00

328.00000 100.600 32,996.80

601-03050

0565 *REINFORCING STEEL 8,733.000 8,733.000

LB 0.000 0.00

0.50000 8,733.000 4,366.50

602-00000

0570 *BRIDGE RAIL TYPE 10R 93.000 0.000

LF 0.000 0.00

56.00000 0.000 0.00

606-11010

CAT 0300 $0.00 61,278.80CURRENT AMT 74,358.80 $$

CAT NO0301 STRUCTURE L-26-C 

0573 *REMOVAL OF ASPHALT MAT 1,542.000 1,542.000

SY 0.000 0.00

11.00000 1,542.000 16,962.00

202-00220

0575 *STRUCTURE EXCAVATION 949.000 949.000

CY 0.000 0.00

5.00000 949.000 4,745.00

206-00000

0580 *STRUCTURE BACKFILL (FLOW-FILL) 230.000 180.000

CY 0.000 0.00

53.00000 180.000 9,540.00

206-00065

0585 *CONCRETE CLASS D (BOX CULVERT) 418.000 418.000

CY 0.000 0.00

230.00000 418.000 96,140.00

601-03030

0590 *REINFORCING STEEL 70,872.000 70,872.000

LB 0.000 0.00

0.50000 70,872.000 35,436.00

602-00000
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PCN: 13553-BID ESTIMATE RUN

PROJECT: NH 2872-015 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE L-26-C 

0590 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

LB 0.000 0.00

0.24500 0.000 0.00

0595 *REINFORCING STEEL (EPOXY COATED) 35,886.000 35,886.000

LB 0.000 0.00

0.66000 35,886.000 23,684.76

602-00020

0595 MATERIAL ALLOWANCE REINF STEEL (EPOXY) 0.000

NCU 0.000 0.00

0.45350 0.000 0.00

CAT 0301 $0.00 186,507.76CURRENT AMT 189,157.76 $$

CAT NO0302 STRUCTURE L-26-BP 

0600 *REMOVAL OF ASPHALT MAT (PLANING) 756.000 152.000

SY 0.000 0.00

8.00000 152.000 1,216.00

202-00240

0605 *REMOVAL OF BRIDGE RAILING 158.000 0.000

LF 0.000 0.00

8.00000 0.000 0.00

202-00425

0610 *STRUCTURE EXCAVATION 173.000 87.000

CY 0.000 0.00

5.00000 87.000 435.00

206-00000

0615 *STRUCTURE BACKFILL (FLOW-FILL) 42.000 15.000

CY 0.000 0.00

53.00000 15.000 795.00

206-00065

0620 *CONCRETE SEALER 537.000 0.000

SY 0.000 0.00

5.60000 0.000 0.00

515-00400

0625 *BRIDGE EXPANSION DEVICE (0-4 INCH) 116.000 58.000

LF 0.000 0.00

77.00000 58.000 4,466.00

518-01004

0630 *CONCRETE CLASS D (BRIDGE) 103.000 52.000

CY 0.000 0.00

217.00000 52.000 11,284.00

601-03040
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PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE L-26-BP 

0635 *CONCRETE CLASS DT (DECK TOPPING) 17.000 0.000

CY 13.000 6,461.00

497.00000 13.000 6,461.00

601-03540

0640 *BRIDGE DECK FINISH (SAWED GROOVES) 537.000 0.000

SY 0.000 0.00

4.50000 0.000 0.00

601-40250

0645 *REINFORCING STEEL 15,092.000 7,546.000

LB 0.000 0.00

0.50000 7,546.000 3,773.00

602-00000

0650 *BRIDGE RAIL TYPE 10R 158.000 0.000

LF 0.000 0.00

56.00000 0.000 0.00

606-11010

CAT 0302 $6,461.00 28,430.00CURRENT AMT 71,952.70 $$

CAT NO0303 STRUCTURE L-26-BQ 

0655 *REMOVAL OF ASPHALT MAT (PLANING) 811.000 151.000

SY 0.000 0.00

8.00000 151.000 1,208.00

202-00240

0660 *REMOVAL OF BRIDGE RAILING 158.000 0.000

LF 0.000 0.00

8.00000 0.000 0.00

202-00425

0665 *STRUCTURE EXCAVATION 144.000 72.000

CY 0.000 0.00

5.00000 72.000 360.00

206-00000

0670 *STRUCTURE BACKFILL (FLOW-FILL) 36.000 20.000

CY 0.000 0.00

53.00000 20.000 1,060.00

206-00065

0675 *CONCRETE SEALER 531.000 0.000

SY 0.000 0.00

5.60000 0.000 0.00

515-00400

0680 *BRIDGE EXPANSION DEVICE (0-4 INCH) 99.000 50.000

LF 0.000 0.00

77.00000 50.000 3,850.00

518-01004



CONTID: C13553 COLORADO DEPARTMENT OF TRANSPORTATION Page 17
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PROJECT: NH 2872-015 ESTIMATE NO: 0009 17:33:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE L-26-BQ 

0685 *CONCRETE CLASS D (BRIDGE) 98.000 49.000

CY 0.000 0.00

217.00000 49.000 10,633.00

601-03040

0690 *CONCRETE CLASS DT (DECK TOPPING) 17.000 0.000

CY 13.000 6,461.00

497.00000 13.000 6,461.00

601-03540

0695 *BRIDGE DECK FINISH (SAWED GROOVES) 537.000 0.000

SY 0.000 0.00

4.50000 0.000 0.00

601-40250

0700 *REINFORCING STEEL 13,666.000 6,833.000

LB 0.000 0.00

0.50000 6,833.000 3,416.50

602-00000

0705 *BRIDGE RAIL TYPE 10R 158.000 0.000

LF 0.000 0.00

56.00000 0.000 0.00

606-11010

CAT 0303 $6,461.00 26,988.50CURRENT AMT 68,789.10 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0710 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002

0715 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

620-00012

0720 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $0.00 27,000.00CURRENT AMT 27,000.00 $$

PROJECT TOTAL 1,547,830.58 $ 5,256,646.15CURRENT AMT 9,869,829.61 $$


